

Module 6

Q. Project Leadership

1. Project leadership is the ability to guide, motivate, and manage a project team to achieve project goals.
2. A project leader helps the team work efficiently and complete the project successfully.
3. Project leadership is important because projects involve different people, tasks, and challenges.
4. Good leadership helps improve teamwork, communication, and decision making.
5. A project leader is usually the project manager or team leader.
6. Effective project leadership increases the chances of project success.

Importance of Project Leadership

1. Project leadership helps maintain clear direction for the team.
2. It motivates team members to perform their best.
3. It improves communication among team members and stakeholders.
4. It helps resolve conflicts quickly.
5. It improves team coordination and cooperation.
6. Good leadership helps the project stay within scope, time, and budget.

Qualities of a Good Project Leader

1. Good Communication Skills

1. A project leader should communicate clearly with team members and stakeholders.
2. Good communication helps avoid misunderstandings.
3. It also helps share project goals, progress, and problems.

2. Decision-Making Ability

1. A project leader should be able to make quick and correct decisions.
2. Good decision making helps solve project problems effectively.
3. It also helps reduce project delays.

3. Leadership and Motivation

1. A project leader should motivate team members to work efficiently.
2. Motivation improves employee confidence and productivity.
3. A motivated team is more likely to achieve project goals.

4. Problem-Solving Skills

1. A project leader should identify and solve project problems quickly.
2. Problem-solving ability helps reduce risks and delays.

3. It also helps maintain smooth project execution.

5. Time Management Skills

1. A project leader should manage project time effectively.
2. Good time management helps complete the project within the planned schedule.
3. It also helps avoid delays and missed deadlines.

6. Technical Knowledge

1. A project leader should have knowledge about the project domain and technical requirements.
2. Technical knowledge helps the leader understand project challenges better.
3. It also helps in making better decisions.

Leadership Styles in Project Management

1. Autocratic Leadership

1. In autocratic leadership, the project leader makes decisions without consulting the team.
2. This style is useful when quick decisions are required.
3. However, it may reduce team involvement.

2. Democratic Leadership

1. In democratic leadership, the project leader involves team members in decision making.
2. This style improves teamwork and employee satisfaction.
3. It is useful for creative and collaborative projects.

3. Laissez-Faire Leadership

1. In laissez-faire leadership, the project leader gives team members more freedom.
2. Team members make their own decisions and manage their work.
3. This style is useful when the team is highly skilled and experienced.

Example of Project Leadership

1. In a software development project, the project leader assigns work to developers, testers, and designers.
2. The leader conducts meetings to monitor progress.
3. The leader also motivates team members and solves project issues.
4. This helps the project complete successfully.

Q. Ethics in Project Management

=>

1. Ethics in project management refers to following moral principles and professional standards while managing a project.
2. Ethical behavior helps ensure honesty, fairness, and responsibility in project activities.
3. Project managers must make decisions that are fair to team members, customers, and stakeholders.
4. Ethics are important because projects involve money, people, resources, and confidential information.
5. Unethical behavior can lead to project failure, legal problems, and loss of trust.
6. Therefore, ethics play an important role in successful project management.

Importance of Ethics in Project Management

1. Ethics help build trust among team members and stakeholders.
2. Ethical behavior improves the reputation of the organization.
3. Ethics help ensure fair treatment of employees and customers.
4. Ethical project management reduces the chances of fraud and corruption.
5. It also helps improve decision making and teamwork.

Principles of Ethics in Project Management

1. Honesty

1. Project managers should provide truthful information about project progress, cost, and risks.
2. They should not hide project problems or give false reports.
3. Honest communication helps stakeholders make better decisions.

2. Responsibility

1. Project managers should take responsibility for their decisions and actions.
2. They should ensure that project tasks are completed properly.
3. Responsibility helps improve accountability in the project.

3. Fairness

1. Project managers should treat all team members equally.
2. They should assign work fairly and avoid favoritism.
3. Fairness helps maintain a positive working environment.

4. Respect

1. Team members should respect each other's ideas, opinions, and culture.
2. Project managers should encourage respectful communication.

3. Respect improves teamwork and cooperation.

5. Confidentiality

1. Project managers often deal with confidential information such as budgets, business plans, and customer data.
2. They should protect this information from unauthorized access.
3. Confidentiality is important for maintaining trust and security.

Examples of Ethical Issues in Projects

1. A project manager may hide project delays from stakeholders.
2. A team member may use company resources for personal work.
3. A project manager may give promotions only to favorite employees.
4. A company may use low-quality materials to reduce project cost.
5. These actions are considered unethical because they affect project quality and trust.

Ways to Promote Ethics in Projects

1. Organizations should create a code of ethics for project teams.
2. Team members should be trained in ethical behavior.
3. Project managers should encourage honesty and transparency.
4. Unethical behavior should be reported and corrected immediately.
5. Organizations should reward ethical behavior.

Q. Closing the Project

=>

1. Closing the project is the final stage of the project life cycle.
2. In this stage, all project activities are completed and finalized.
3. The main purpose of project closing is to formally end the project.
4. The final product, service, or result is delivered to the customer.
5. Project closing ensures that all project objectives have been achieved.
6. It also helps release project resources such as staff, equipment, and budget.
7. Proper project closing is important for evaluating project success and learning lessons for future projects.

Steps in Closing the Project

1. Completing Project Work

1. All remaining project tasks and activities are completed.
2. The project team checks whether all deliverables are finished.
3. Any unfinished work is completed before closing the project.
4. The final product or service is prepared for delivery.

2. Delivering the Final Output

1. The completed product or service is delivered to the customer or client.
2. The customer checks whether the deliverables meet the project requirements.
3. Customer approval is taken before officially closing the project.

3. Project Documentation

1. All project documents are collected and organized.
2. Important documents may include project plans, schedules, reports, contracts, and budgets.
3. Proper documentation helps in future reference and audits.

4. Reviewing Project Performance

1. The project team reviews the overall project performance.
2. The project manager compares actual results with planned results.
3. This review helps identify project strengths and weaknesses.
4. It also helps determine whether the project was completed on time and within budget.

5. Recording Lessons Learned

1. Lessons learned during the project are documented.
2. The team records what worked well and what problems occurred.
3. This information helps improve future projects.

4. Lessons learned may include information about risks, delays, costs, and team performance.

6. Releasing Project Resources

1. Project resources such as employees, machines, and equipment are released.
2. Team members may be assigned to other projects or departments.
3. Unused materials and remaining budget are returned to the organization.

7. Final Project Report

1. A final project report is prepared at the end of the project.
2. The report includes project objectives, achievements, costs, schedule, risks, and lessons learned.
3. The final report provides a complete summary of the project.

Importance of Closing the Project

1. Project closing helps ensure that all project work is completed properly.
2. It helps improve customer satisfaction by delivering the final product successfully.
3. It provides useful information for future projects.
4. It helps organizations release resources efficiently.
5. It also improves accountability and project control.

Example of Closing the Project

1. A software company completes the development of a mobile application.
2. The company delivers the application to the customer.
3. The customer approves the final product.
4. The project team prepares final reports and records lessons learned.
5. After that, the project is officially closed.

Q. Process of Project Termination

=>

1. Project termination is the process of formally ending a project.
2. It may happen after successful completion of the project or due to project failure.
3. Proper project termination is important to ensure that all project activities are completed.
4. It helps release project resources and close project accounts.
5. It also helps document lessons learned for future projects.

Steps in the Process of Project Termination

1. Completing Remaining Work

1. The first step in project termination is completing all remaining tasks and activities.
2. The project team checks whether all deliverables are finished.
3. Any unfinished work is completed before the project is closed.

2. Verifying Project Objectives

1. The project manager checks whether the project objectives have been achieved.
2. The final product or service is compared with the original project requirements.
3. This helps ensure that the project has met customer expectations.

3. Delivering the Final Output

1. The final product, service, or result is delivered to the customer.
2. The customer reviews the deliverables and provides approval.
3. Customer acceptance is necessary before project closure.

4. Preparing Final Documentation

1. All project documents are collected and organized.
2. Important documents include project plans, schedules, reports, budgets, and contracts.
3. Proper documentation is useful for future reference and project audits.

5. Reviewing Project Performance

1. The project team reviews the overall performance of the project.
2. Actual project results are compared with planned results.
3. The review helps identify strengths and weaknesses of the project.
4. It also helps determine whether the project was completed on time and within budget.

6. Recording Lessons Learned

1. Lessons learned during the project are documented.

2. The team records successful practices and mistakes.
3. This information helps improve future projects.

7. *Releasing Project Resources*

1. Project resources such as staff, equipment, and budget are released.
2. Team members may be assigned to new projects.
3. Unused materials and remaining funds are returned to the organization.

8. *Closing Contracts and Financial Accounts*

1. Contracts with suppliers, vendors, and contractors are formally closed.
2. Final payments are completed.
3. Financial accounts related to the project are also closed.

9. *Preparing Final Project Report*

1. A final project report is prepared at the end of the project.
2. The report includes project objectives, achievements, costs, schedule, risks, and lessons learned.
3. The final report acts as a complete summary of the project.

Importance of Project Termination

1. Project termination ensures that all project activities are properly completed.
2. It helps improve customer satisfaction.
3. It provides useful information for future projects.
4. It helps release resources efficiently.
5. It improves accountability and project control.

Example of Project Termination

1. A software company completes a mobile application project.
2. The application is delivered to the customer.
3. The customer approves the final product.
4. The project team prepares final reports and closes all project accounts.
5. After that, the project is officially terminated.

Q. Managing Without Authority

=>

1. Managing without authority means leading and influencing people even when the manager does not have formal power over them.
2. In many projects, the project manager does not directly control all team members.
3. Team members may belong to different departments and report to different managers.
4. Therefore, the project manager must depend on communication, trust, and leadership instead of formal authority.
5. Managing without authority is common in matrix organizational structures.
6. It is also common when project managers work with external vendors, clients, or cross-functional teams.

Importance of Managing Without Authority

1. It helps project managers coordinate different team members effectively.
2. It improves cooperation between departments.
3. It helps complete project tasks smoothly even when the project manager has limited control.
4. It encourages teamwork and better communication.
5. It is important for successful project completion in modern organizations.

Methods of Managing Without Authority

1. Building Strong Relationships

1. Project managers should build good relationships with team members.
2. Friendly and respectful behavior improves trust and cooperation.
3. Good relationships make it easier to influence others.

2. Effective Communication

1. Communication is very important when managing without authority.
2. Project managers should clearly explain project goals, deadlines, and responsibilities.
3. Regular meetings and updates help keep everyone informed.
4. Good communication reduces misunderstandings.

3. Using Influence Instead of Power

1. Project managers should use persuasion instead of giving orders.
2. They should explain why a task is important and how it benefits the project.
3. People are more willing to cooperate when they understand the reason behind the work.

4. Building Trust

1. Trust is very important when managing without authority.

2. Team members should believe that the project manager is fair and reliable.
3. Keeping promises and supporting the team helps build trust.

5. Negotiation Skills

1. Project managers often need to negotiate for resources, deadlines, and support.
2. Good negotiation helps solve conflicts and gain cooperation.
3. Negotiation is important when working with different departments.

6. Leadership and Motivation

1. Project managers should motivate team members to perform well.
2. Appreciation and recognition help improve team morale.
3. Good leadership encourages people to cooperate willingly.

Challenges of Managing Without Authority

1. Team members may not always follow instructions.
2. Conflicts may occur because employees report to other managers.
3. Resource allocation may become difficult.
4. Decision making may take more time.
5. The project manager may have limited control over team performance.

Example of Managing Without Authority

1. In a matrix organization, a software project manager may need developers, testers, and designers from different departments.
2. These employees report to their department managers and not directly to the project manager.
3. Therefore, the project manager must use communication, trust, and negotiation to manage the team effectively.